
C I T Y  O F  A U S T I N  W A T E R S H E D  P R O T E C T I O N  D E P A R T M E N T

Lower Shoal Creek 
Slope Failure

2500 Block of  N. Lamar
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Slope Failure Event
B a c k g r o u n d

F r i d a y,  M a y  4 ,  2 0 1 8  – S l o p e  
F a i l u r e / L a n d s l i d e  o n  c l i f f  
o v e r l o o k i n g  S h o a l  C r e e k .

• N o  i n j u r i e s ,  4  p r i v a t e  
h o m e s  a f f e c t e d .

• P a r t  o f  t h e  S h o a l  
C r e e k  T r a i l  d e s t r o y e d

• D e b r i s  p a r t i a l l y  
b l o c k i n g  S h o a l  C r e e k .  

• 3 0 - i n c h  w a s t e w a t e r  
l i n e  b r o ke n

• S t o r m  d r a i n  o u t f a l l  
f r o m  Wo o l d r i d g e  D r.  
d a m a g e d
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April 1, 2019 May 9, 2019
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Project Goals

1. Restore Shoal Creek conveyance capacity.

2. Stabilize the slope for the protection of public parkland, roadways and 

infrastructure.

3. Restore the wastewater line under the damaged trail.

4. Stabilize the slope to allow for phased trail replacement. 

7



C I T Y  O F  A U S T I N  W A T E R S H E D  P R O T E C T I O N  D E P A R T M E N T

• Installed sand bags on Wooldridge Dr., initiated separate storm drain project to keep runoff 

off of slope.  Design complete, construction to begin Summer 2019. 

• Completed semi-permanent reroute of wastewater line

• Advanced data collection (Tree survey, property survey, geotechnical investigation)

• Completed 30% Design Alternatives Analysis.  Reached an agreement with private property 

owners on preferred design alternative (Design Alternative 2A, $13.6M incl. 25% 

contingency)

Work to Date
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Next Steps
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• C o m p l e t e  6 0 %  d e s i g n  a n d  u p d a t e  p r o j e c t  b u d g e t

• 6 / 1 2  – Wa t e r  a n d  Wa s t ew a t e r  C o m m i s s i o n

• 6 / 2 0  –C o u n c i l  M e e t i n g  f o r  a u t h o r i t y  t o  n e g o t i a t e / exe c u t e  d e s i g n  

b u i l d  a g r e e m e n t

• C o n s t r u c t i o n  P h a s e  a n t i c i p a t e d  l a t e  s u m m e r  t o  Fa l l  2 0 1 9


